

# 29TH SESSION OF THE STANDING COMMITTEE ON PROGRAMMES AND FINANCE

## AGENDA ITEM 9

# Internal Governance Framework: Summary of progress to date

Amy Pope

*IOM Deputy Director – Management and Reform*

*Office of the Director General*

# IGF Progress Update

As of October 2021

35 work items completed

Roughly 50 percent

Of work items across workstreams  
1, 2, 4

## Foundational components

Workstream 1



29%

5 out of 17 work items in Workstream 1 have been completed, corresponding to a 29 percent completion rate.

## By the end of 2021

At least **14 more** initiatives are anticipated to finish, constituting an overall completion rate of nearly **68 percent** going into 2022.

## Strengthening existing business processes

Workstream 2



54%

29 out of 54 work items in Workstream 2 have been completed, corresponding to a 54 percent completion rate.

## Internal Justice


Workstream 4



50%

1 out of 2 work items in Workstream 4 have been completed, corresponding to a 50 percent completion rate.

# Select Achievements - Application of the IGF Work Plan



# Prioritisation of upcoming IGF-driven reforms

## Completion of 14 more initiatives by end of 2021


Bringing the rate of total completion to nearly 68 percent across Workstreams 1, 2 and 4.

## Rollout of Change Management Strategy

Tackling strategic, evidence-based behaviour change communication with the field.

## BT Solution Implementation to commence

Subject to funding.



## Rollout of DoA Structure

Expected to commence early 2022. IOM is currently in the process of evaluating the DOA structure.

## RBM, Risk Management, M&E, Accountability Frameworks and systems

Areas of prioritisation highlighted by the MOPAN internal assessment.

# THANK YOU

Amy Pope

Deputy Director General – Management and Reform

[apope@iom.int](mailto:apope@iom.int)

